



Decent Home Programme

Post code	Works	Planned Start Date
DL4 2DW	Windows	August 2026
DL5 5RN	LAS	September 2026
DL5 7HH	Kitchen and or Re Pipe	July 2026
DL5 5HD	Bathroom	September 2026
DL5 4BJ	Heating	November 2026
DL4 1EF	Kitchen and or Heating	August 2026
DL5 5RD	Heating	December 2026
TS29 6PN	Kitchen	August 2026
DL5 4JG	Kitchen	July 2026
DL17 9LT	Windows	July 2026
DL5 7AG	Heating	January 2027
DL17 9LU	Windows	July 2026
DL17 0JL	Kitchen	June 2026
DL17 8DQ	Kitchen	May 2026
TS29 6HJ	Kitchen	October 2026
DL17 0ER	Windows	May 2026
DL17 9EW	Heating	September 2026
DL5 5PU	LAS	September 2026
DL5 5AN	Bathroom and or Heating	September 2026
DL5 4JD	Heating	November 2026
DL5 4JD	Re Pipe	November 2026
DL5 5EW	Heating	January 2027
TS29 6JZ	Kitchen and or Heating	August 2026
DL17 8ED	Kitchen	June 2026
DL17 8EE	Heating	July 2026
DL1 1DY	Kitchen	August 2026
DL5 5JN	Heating	January 2027
DL5 5AW	LAS	October 2026
DL5 4ES	Bathroom	September 2026
DL4 1AA	Kitchen and or Re Pipe	August 2026
DL5 7ER	Kitchen and or Heating	July 2026
DL4 1ND	LAS	September 2026
DL5 5DL	Heating	January 2027
TS21 4EB	Kitchen and or Heating	August 2026
DL5 5BL	Heating	December 2026
DL16 6QD	Heating	February 2027
DL16 6XQ	Kitchen and or Heating	September 2026
DL4 2EH	Heating	October 2026
DL17 9PD	Windows	July 2026
DL5 5EH	Heating	January 2027
DL5 5EA	Bathroom	September 2026
DL5 5EA	Heating	January 2027
DL17 8EZ	Heating	May 2026
DL4 2AB	Windows	July 2026

DL4 2AZ	Kitchen and or Bathroom and or Heating	September 2026
DL5 5AA	Heating	December 2026
DL5 5JR	Heating	January 2027
DL5 4JH	Heating	November 2026
DL17 9LY	Windows	July 2026
DL5 4JP	Heating	November 2026
DL1 2LE	Kitchen	August 2026
TS21 2DX	Kitchen	August 2026
DL5 4JQ	Heating	November 2026
DL17 9LZ	Windows	July 2026
DL17 0QR	Windows	June 2026
DH7 7FD	Kitchen and or Heating	June 2026
DL5 4JT	Heating	November 2026
DL5 4BP	Heating	November 2026
DL1 4SL	Kitchen	August 2026
DL4 2HF	Windows	August 2026
DL5 5AJ	Heating	December 2026
DL4 1AR	Heating	October 2026
DL17 9HD	Heating and or Re Pipe	August 2026
DL17 8HD	Kitchen and or Heating	June 2026
DL5 7EX	Kitchen and or Heating	July 2026
DH6 5FD	Kitchen and or Heating	June 2026
DL5 4QE	Heating	January 2027
TS29 6JX	Bathroom	October 2026
DL5 7HG	Kitchen and or Heating	July 2026
DL17 0RB	Windows	June 2026
DL5 4DB	Kitchen	July 2026
DL5 7QT	Kitchen and or Heating	July 2026
TS21 2EZ	Windows	September 2026
DL4 2LN	Kitchen and or Heating	July 2026
DL4 2LN	Windows	July 2026
TS29 6LA	Bathroom	October 2026
DL5 4NR	Bathroom	October 2026
DL16 6DU	Windows	September 2026
DL17 8DP	Heating and or Re Pipe	June 2026
DL4 2AP	Heating and or Re Pipe	October 2026
DL5 4LT	Bathroom	September 2026
DL16 7UG	Windows	September 2026
DL5 5BW	Heating	December 2026
DL4 2AN	Heating	October 2026
DL5 5QZ	Bathroom	September 2026
DL16 6UQ	Windows	September 2026
TS29 6QH	Kitchen and or Heating	August 2026
DL4 2BW	Bathroom	September 2026
DL17 9NX	Heating and or Re Pipe	August 2026 / September 2026
DL5 4LY	Bathroom	September 2026
DL17 9NR	Windows	July 2026
TS29 6EB	Kitchen	October 2026
DL16 7AQ	Windows	September 2026
DL17 0QD	Windows	June 2026
DL4 2AQ	Kitchen	August 2026

DL4 2DP	Windows	July 2026
DL17 9NA	Windows	July 2026
DL5 5LR	LAS	September 2026
DL4 1NL	LAS	September 2026
TS21 4DN	Kitchen, Heating	August 2026
DL17 8SZ	Heating	July 2026
DL5 4HS	Heating	November 2026
DL16 6EU	Bathroom and or Kitchen	September 2026 / October 2026
DL5 4AB	Heating	November 2026
DL5 5DH	Bathroom	September 2026
DL5 7AS	LAS	October 2026
DL17 0QW	Heating	October 2026
DL17 9LX	Windows	July 2026
DL5 5NG	LAS	October 2026
TS29 6DW	LAS	October 2026
DL17 0QE	Windows	June 2026
TS21 4DZ	Heating and or Re Pipe	February 2027
DL16 7NE	Kitchen and or Windows	September 2026
DL17 8DX	Kitchen	June 2026
DL17 9LH	Windows	August 2026
DL5 4AJ	Heating	November 2026
DL1 4TE	Kitchen	August 2026
DH6 5EG	Kitchen	May 2026
DL16 7NA	Kitchen and or Heating and or Windows	September 2026
DL4 2AS	Heating	October 2026
DL5 4AP	Heating and or Re Pipe	November 2026
DL5 7HB	Kitchen and or Heating	July 2026
DL5 5QJ	Bathroom	September 2026
DL5 4HA	Bathroom	September 2026
DL17 8ST	Kitchen and or Heating and or Re Pipe	June 2026
DL5 5PN	Bathroom	September 2026
DL17 0QG	Windows	June 2026
DL17 9BA	Heating and or Re Pipe	October 2026
TS29 6QJ	Kitchen and or Heating	August 2026
DL5 4AH	Heating and or Re Pipe	December 2026
DL5 4AN	Heating	December 2026
DL4 2EZ	LAS and or Windows	September 2026
TS29 6JY	Kitchen	September 2026
TS21 2ED	Windows	September 2026
TS21 4EU	Heating	September 2026
DL5 4HR	Heating and or Re Pipe	January 2027
TS29 6PR	Kitchen and or Heating	August 2026
DL4 2NB	Heating and or Re Pipe	October 2026
DL17 0QB	LAS and or Windows	June 2026
DL17 9BE	Heating and or Re Pipe	September 2026
TS21 4BJ	Kitchen	August 2026
DL17 0QJ	Windows	June 2026
DL17 9LE	Windows	August 2026
TS21 2EB	Windows	September 2026
DL5 4AE	Heating and or Re Pipe	January 2027

DL16 6SS	Kitchen and or Heating or Re Pipe	October 2026 / February 2027
DL16 6EH	Windows	September 2026
DL17 8HH	Kitchen	June 2026
DL16 6HT	Kitchen, and or Heating and or Re Pipe	September 2026 / October 2026/ February 2027
DL5 4BE	Heating and or Re Pipe	November 2026
DL4 1AU	LAS	September 2026
DL16 6ER	Kitchen	September 2026
DL17 9BH	Heating	October 2026
DL16 6XE	Kitchen	September 2026
DL5 5DN	Heating	January 2027
DL17 8DR	Heating and or Re Pipe	May 2026 / June 2026
DL17 8HQ	Kitchen and or Heating	June 2026
DL5 4AD	Heating	November 2026
TS29 6JL	Bathroom	October 2026
DL5 7ET	Kitchen	July 2026
DL17 0PJ	Windows	July 2026
DL5 4BN	Heating	December 2026
TS21 2DY	Windows	September 2026